
          Oberlin Water Main Infrastructure Improvement Plan 

 

 

Above is a map of all of Oberlin’s water mains sectioned out in the timeframes they were installed. 
Oberlin has been on an aggressive water improvement plan since the well project 9 years ago.  Since 
then, the council has been dedicated to continuing with the much need upgrades and repairs to the 
City’s water main system.  

Condition assessment:  The condition assessment is 
the replacement of the 1880 water mains.  These 
mains are well beyond the expected life span. The 
1880 mains are beyond the condition where boring is 
an option, and replacement is the only solution.  

Project Crossover: When replacing water mains, it is 
necessary to coordinate with any street project. The 
goal is to avoid replacing a street and then have to rip it out to replace an 1880 water main. The reverse 
is true, if a water main project requires a street demo then leverage the funds to make street repairs. It 
is understood most of the remaining 1880 water mains run through the setback area and not the 
streets, leaving this leverage point the exception rather than the rule. Even with this knowledge 



operations will take advantage of every opportunity to repair streets if they are removed for a water 
main project in an effort to maximize all monies designated for infrastructure. Another crossover could 
be downtown sidewalk replacement when the water main is replaced.  

Funding:  Water main projects are an expensive undertaking. The expense of the water main extends 
beyond the project itself; it includes the additional personnel for the project, administrative costs as well 
as required out-of-town meetings. An estimate of approximately $1,000,000 is needed to complete 
about 19 blocks is a basic measurement to gauge the magnitude of these projects. The City applies for 
Community Development Block Grants (CDBG) to assist with the cost burden.  

CDBG Funding 
• To continue to qualify for CDBG funding Oberlin must complete a Low to Moderate 

Income (LMI) survey every 10 years in order to support the financial need of the 
region. The LMI was recently completed and Oberlin is in compliance for another 
10 years. 

• CDBG grant funding is a long process, typically over a year from request to funding. 
• Oberlin must also have matching funds to complete a project approximately 60/40 

(40% Oberlin) 
Budget planning 

• Save as much as possible in the water department with a goal of $250,000 annually 
designated for CDBG matching funds. 

• Increase revenue margin through infrastructure upgrades – improved metering is a 
major aspect of this initiative. Improved meters ensure accurate billing and better 
water inventory control, as well as reduction of waste. 
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Timeline:  Below is a graphic showing the projected plan for the 1880 water main replacement. Key 
variables in addition to budgeting are the continued funding of CDBG at the federal level as well as 
processing and application times.  

New development:  The Department of Commerce (DOC) administers CDBG grants on behalf of the 
federal government. Internally DOC has decided to only fund 2 phases of a project. Oberlin has a 5-
phase plan to address the most critical water mains. The 2020 water main project is underway with a 
need to for an extension request due to supply chain breakdowns causing massive delays in being able 
to begin the project, as well as a scope of work change for an additional $100,000 of work. Now 2022 
will be a year with no CDBG projects to build up matching reserves and complete the survey.  

Federal infrastructure bill: With congress recently passing an unprecedented $1.2 trillion infrastructure 
bill the hope is additional funding availability will allow for more projects, and reduced restrictions from 
DOC, and while we are hoping reduced match requirements.  

 

 

Supporting maps for Oberlin water mains showing the overlay of 1880 water main projects yet to be 
completed.   

(Project active) 



 

This map shows the completed project in 2020 but does not have the partial CDBG project being worked 
on now.  

 

 

 

 

 

 

 

 

 

 

 

 



Manhole Revitalization and Lagoons and Lagoon liners 
 

Oberlin has been focused on water projects for 
over 11 years, budgetary constraints have 
prevented any real attention to the maintenance 
of manholes. The CDBG grant was submitted for 
2023 Manhole Rehab project and a decision 
should bee made sometime in January of 2022. 
Oberlin has 247 manholes, all in need of rehab. 

Condition assessment:  Poor, manhole rehab has 
been considered before. During this period approximately 5-6 years ago estimated costs ranged from 
$8000 - $9000 per manhole. Making this an over $2 million project. The recommendation is to coat the 
manholes with a fiberglass sealant. This infrastructure project continues to lose out in priority to other 
utility projects. Now is a time to plan to address this issue before the issue itself dictates attention.          

Project crossover:  It is doubtful there will be 
opportunities for project crossover since this is 
such a specialized repair.  

Funding:  Budget funding for manhole rehab has 
proven to be difficult. Other infrastructure 
projects have taken precedence. Oberlin has 
been planning to address manholes for the last 
two cycles of water main projects to build up 
sewer reserves in preparation for the CDBG 
award. 

Manhole revitalization 
Sewer is $1 million – this funding was specifically earmarked issues with liners in the future. 
Prevention 
One aspect to research more is floating lagoons. Floating lagoons have a prefabricated foundation 
with plants on top and the root system below in the water. Floating lagoons have shown to reduce 
toxins by 7% and expedite the breakdown of solid waste. 
The city is hoping to partner with the high school for the construction of floating lagoons. The 
desired outcome would be to extend or eliminate the need to replace lagoon liners and provide 
great real-world experience for students. 

 

 

 

 



Scenario graphic of funding allocation and project concentration 

 

*the graphic is for demonstration NOT representative of budget spending 

 

 

The above scenario incorporates how we continue to maintain the progress the council has made with 
infrastructure projects; primarily electric. Additionally, this model also accounts for continued funding of 
150K for street projects. Strategically allocating funds toward a specific project greatly accelerates the 
timeline of major infrastructure efforts. For example, if CDBG is awarded for water the timeline could 
change from 6 years to 3 years. With the caveat of project completion being contingent upon CDBG 
funding at the federal level and Oberlin being awarded funds.  
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The above graph is a representation of how budget allocations could look when the 1880 water main 
projects are complete. Notice this continues to maintain the electrical infrastructure, 150K street 
project, and leaving more focus for water mains than for lagoon liners and sewer mains but still allows 
for the majority of additional funding to now be focused on manhole rehabilitation.  In these scenarios it 
is important to state and always reflect in the budget 500K would remain in reserves to address any 
imposed regulatory requirements for lagoon liners. Should KDHE mandate any changes in the lagoon 
liners Oberlin would have 500K in reserve for the project. Intentionally keeping this amount in reserve 
for this project would show Oberlin is serious about planning for the future and matching funds would 
be available. It is important to note the reason this entire option is now available should the council 
decide to leverage these funds is because lagoon #4 is complete, with no real cost to Oberlin. When this 
reserve fund was established, the thought was KDHE would either require an additional lagoon, which is 
now complete or changing of the liners. Since this regulatory requirement is met, and the regulation 
toward lagoon liners might not happen reducing reserve amounts by half and to leverage them for other 
infrastructure projects seems appropriate.  

Again, these are options for the council to select, the flexibility of this model enables to the council to 
adjust to the needs at a given time. 
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Wait, what?? We were not awarded the CDBG funds for 
our project? The adaptability of this plan will support 
operational needs and infrastructure improvements 
without grant funding, it will simply be delayed. The push 
for continually applying for CDBG funding is time is 
working against Oberlin. Infrastructure is struggling and 
accelerating what can be accomplished with CDBG funds 
is vital to infrastructure updates, maintenance, and public 
safety. However, we should be prepared to not be 
awarded CDBG funds and still move infrastructure projects forward.  

This would be a worst-case scenario: the water main project does not get awarded the CDBG funds. The 
estimate we can use as an example would be basing this off of having 275K in reserve with a projection 
of revenue at 200K. This would be typical and even conservative, making this a good example.  

 

     

 

 

What this scenario does is provides for an infrastructure to get done even if CDBG funds are not 
awarded.  True, the project will be different, in this example, a water main project was the goal for the 
CDBG funds, but if funds are not awarded a portion of water revenues could be reallocated to another 
infrastructure project, in this example manhole rehab. This also provides some congruity, it can feel 
‘uneasy’ using funds from one department to pay for another, in this scenario the sewer reserve funds 
were used to accelerate the timeline for CDBG matching funds, and now returned or can be ‘paid back’ 
from water for sewer and sewer related projects. The primary thing to remember when moving or 
reallocating funds is transparency and disclosure, the same thing we do with every decision the council 
makes.  
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Electrical infrastructure 
 

The electrical infrastructure in Oberlin has seen 
the biggest improvement of any utility 
department.  This picture shows the 2021 IES 
project where two different sub-stations were 
replaced. IES will be back to finish a few more 
aspects of the project.  

With the change from Sunflower to KMEA, it is 
anticipated the next electrical project will need to 
focus on Oberlin’s main electrical tie-in. The tie-in 
line is miles out of town and Oberlin has a utility 
easement. Right now the clearing of the 
easement 30 feet, as regulations change the 
easement requirement is now 50 feet, and the 
city has numerous large trees to remove in order 
to be in compliance as well as the protection of 
our primary lines. The tie-in line is the equivalent 
to the water main under the south road the city 
is working to maintain and just completed a 
major repair. Both of these locations are the only 
point where Oberlin receives both of these 
resources. The 2022 budget is the first budget without an IES project, the line infrastructure is to a place 
now these projects can be done every other year, freeing up the funds for different projects. The 
commitment to invest $150,000 a year in electrical infrastructure updates has paid big dividends for 
Oberlin. This is particularly noticed with the reduced amount of outages. Reduced outages create:  

• continual revenue  
• reduced cost on personnel  
• higher customer satisfaction 
• safer quality of life for citizens and businesses 

On average Oberlin purchases approximately 17 million kilowatts of electric from the power grid. 
Oberlin sells approximately 14.5 million kilowats, leaving 2.5 million kilowats of purchased power as 
lost inventory. A few ways to reduce this inventory loss is: 

• Keeping trees trimmed to reduce line 
loss 

• Updating wire 

• Updated meters 
• Updating transformers 
• Updating fuses and switches 

 



Lost kilowatts is unavoidable. There will always be some loss as electricity converts to heat energy as it 
moves through lines and transformers. As Oberlin continues to improve the electrical infrasture the 
expectation is to see this gap shrink. Reducing lost inventory, kilowatts purchased and not sold, will also 
increase the revenue generated by the electric department.  

Condition assessment:  The electrical department has quality equipment so they can actually 
accomplish the jobs needing to be done. The reliability of the electric system also speaks to the 
condition. With fewer outages, it shows the improvements already are making a difference. 

Project crossover:  Electric is specific and does not intersect with water or street projects. However,  
assessment of the system can reveal 
projects with bigger payoffs than others. 
Upgrades with a direct impact to reducing 
kilowatt loss take top priority. Typically, 
what we like to compare here is line loss 
improvement. However due to the extreme 
weather in February, and still some lack of 
clarity as to how Sunflower managed KW 
sales vs. output confidence regarding 
accuracy on what the numbers actually are 
is in question. Worst-case scenario Oberlin 
held at the same line loss with suspicions of line loss reducing but without being confident in 
Sunflower’s account of KW it isn’t worth using 2021 as a marker.  Above, in yellow shows all the 
electrical line and pole updates from 2020 – 2021, as well as the remaining IES project to be completed. 
As the electric department continues with upgrades and training it can crossover with economic 
development, companies will assess the reliability and availability of electricity already in place. Quality 
infrastructure dramatically reduces start-up costs, making Oberlin more attractive for new and existing 
businesses.  

The story:  “The U.S. Energy Information Administration (EIA) estimates that electricity transmission and 
distribution (T&D) losses average about 5% of the electricity that is transmitted and distributed annually 
in the United States.” The United States Department of Energy (DOE) states in a white paper titled, 
Electricity Distribution System Baseline Report. “While the U.S. electric transmission and distribution 
system is among the most efficient in the world, roughly 6 percent of total generated electricity is lost in 
the system. One of the largest sources of loss is distribution transformers, which contribute roughly a 
third of the total losses, or 2 percent of all generated electricity in the United States.” In this paper, DOE 
also uses the time of electrical outage as a measurement of 200 hours per year to show system 
effectiveness.  

1 U.S. Energy Information Administration, “How much electricity is lost in electricity transmission and distribution in the United States” 
www.eia.gov/tools/faqs/faq.php?id=105&t=3 

2 Electricity Distribution System Baseline Report, July 2016; WM Warwick, TD Hardy, MG Hoffman, JS Homer; pg V. 
www.energy.gov/sites/prod/files/2017/01/f34/Electricity%20Distribution%20System%20Baseline%20Report.pdf 

http://www.eia.gov/tools/faqs/faq.php?id=105&t=3
http://www.energy.gov/sites/prod/files/2017/01/f34/Electricity%20Distribution%20System%20Baseline%20Report.pdf


Oberlin’s utility distribution system has artificially high line loss. The reason for this many of the City’s 
street lights is not metered. In the above graph, the unmetered street light electrical usage is not 
accounted for. This reduces the aggregate loss at a projected average of approximately 1.65%. While the 
electrical line still has improvements to make before it is performing closer to national averages of line 
loss it is evident the focus the council has had toward aggressively addressing infrastructure is paying 
off.    

Funding 

Electrical infrastructure funding 
The annual operating budget has consistently funded 150K infrastructure project, and it is highly 
recommended this continue. 
If the trend continues of reducing line loss this will generate more revenue for the City. The 
additional revenue can be assigned at the council’s discretion. 
Energy study projects are anticipated to have a direct impact on the amount of electricity they 
purchases, and reduce this overall cost. This will also free up additional funds for projects. This is 
especially true if alternative energy models work as anticipated. 

 

Consideration 

As the 10 year, electrical rehab project is moving to an end an 
option for consideration is electric line maintenance. The line 
condition is close to the point where the $150,000 budgeted 
annually for major line element replacement can transition 
every other year’s maintenance. If the council chooses to move 
funds every other year from the line maintenance of the major 
electrical element replacement on the “off” years the $150,000 
could be reallocated to other infrastructure and municipal 
needs: 

• Streets 
• Manholes 
• Storm drainage 
• Housing 
• Sewer 
• Power plant 
• Debt paydown 
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Sewer maintenance  
 

 

Above is a picture highlighting the sewer mains in Oberlin. The primary focus of the sewer and 
wastewater system has been the construction of lagoon #4. With this project now complete, it can free 
up funds to be allocated to other areas, as listed previously in this report. The sewer system is working 
and working well. This is also an infrastructure system not receiving much attention to the actual lines. 
Circumstances of other failing infrastructure systems have taken precedence over sewer mains. Oberlin 
has been proactive in terms of preparing for sewer projects. As recommended before keeping a 500K 
reserve to address regulatory requirements of liner changing is a necessary priority.  

Oberlin has 13.5 miles of sewer main and no mains have been replaced in the last 20 years and is 
suspected never might even be the real answer. However, the city is required to conduct state-
mandated maintenance and testing which has helped keep the system in better condition. The sewer 
system is functioning well and receiving regular maintenance, from a needs assessment this aspect of 
infrastructure can continue with regular maintenance and funds reallocated to other projects in more 
desperate need. Sewer-line cleaning and camera inspection are completed annually, the town is divided 
into a 5-year rotational cycle. Approximately $15,000 is spent annually for this process, which has 
proven helpful in maintaining sewer lines. 



Condition assessment:  Additional maintenance is required to keep it working properly.  An example of 
the additional maintenance is the pumping approximately every 3 weeks to keep the lines cleared.   

Project crossover:  drainage for storm drains, manhole rehab 

Sewer main funding 
While this infrastructure system is working, it requires additional maintenance than what is typical to 
keep a sewer system operational. Even with this setback the sewer infrastructure system is at a higher 
operational level than others. 
The hope is the system will continue to perform as it is now with the intention of attention and funds 
can be redirected to other infrastructure projects. During this time a portion of the revenue 
generated from the sewer should stay with the sewer and matching funds will be available for a major 
project.  
The timing of the above scenario would play a factor when 1880 water mains are completed and a 
portion of revenues staying with water surplus funds can be directed toward the sewer to fund 
upgrades. 
CDBG funds are also a viable option for sewer upgrades – USDA sometimes has funding opportunities 
for rural areas and this should be considered as well. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Streets 

 

The council has set an aggressive pace for street repair in 
Oberlin by annually budgeting $150,000 for total street 
replacement and the results are impressive. The streets in 
Oberlin have been an evolution. The roads traveled by horse 
and buggy are some of the same routes we use today. When 
the streets were eventually paved; I can only imagine what 
controversy and waste that must have seemed at the time it 
was done, the result was, it was a compromise. Fast forward to 
today and our streets are still compromised. This coupled with 
the challenge of maintaining brick streets with modern-day 
traffic demands, from larger vehicles, semis, and more travel 
takes a constant toll. But, we love our brick streets and do the 
extra work, they are one of the hallmarks of Oberlin. Funding 
for street repair feels especially painful because this is a non-revenue generating infrastructure system.  

Condition:  streets are in poor condition.  

Dirt roads:  Oberlin is responsible for some dirt roads within the city limits as well.  In years past dirt 
road maintenance had “been on the list”, and 2021 saw a lot of these projects completed.  

Crossover projects:  storm drainage, 1880 water main replacement 

Street project funding 
Continue funding 150K toward street projects annually 
As other infrastructure projects are completed to a maintenance level reallocate funding to streets 
As additional revenue is generated consider reallocating funds to street projects 
Focus on staffing at all levels, full-time, seasonal, and summer help 



Honorable Mention street project 

The council had been saving for the Sappa Road project for 3 years, this savings coupled with another 
project unable to be completed the Sappa Road was able to be re-chipped sealed. The timing for this 
project has been great. 
The city has been 
working on 
improvements for 
Sappa Park with the 
generosity of GROW, 
Hansen, and Rotary 
grants; with the bulk of 
the funds coming from 
Dane G. Hansen. These 
improvements coupled 
with the massive rehab 
of the old youth ranch 
by Miriam’s Hope the 
new road was needed 
and much appreciated 
this year’s 
infrastructure report would fall short without mentioning this victory, which able to happen much faster 
than planned. The re-chip sealing was able to be done for $50,000 by partnering with engineering firms 
to reduce mobility expenses and the Oberlin street department was able to drastically reduce the cost 
by completing all the prep work for the chip seal!  

 

 

 

 

 

 

 

 

 

 



Water main dirt road 
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What a relief to see this improvement! After an engineer consult studied the road and issues it is 
determined the plan for this road is regular maintenance. Money is already budgeted for the road 
maintenance and it is anticipated the funds should last 3 -5 years. The best road crews can do is manage 
any grading, in addition to gravel purchases. This is a huge win for road and water safety.  

Condition: a drastic improvement moving from dangerous last year to safe; this road will require 
constant attention and maintenance. Given this road covers the main feeding all of Oberlin’s water it is 
imperative this road remains a priority for any needed maintenance. 

Repair recommendation: build up the new road, with proper packing, gravel, road pitch, grading, and 
ditch construction. This is a continuous maintenance project; not a ‘fix’. 

Water main dirt road 
Miller & Associates assessed the road and determined there is no way to actually build the road in 
this location. Improved drainage is some areas might help but a “fix” to be maintained is simply not 
feasible. The focus is now maintaining this road in order to ensure safe travel, and safety of the only 
water main delivering water to Oberlin. Gravel and grading projects have been completed for 2021. 

 

 

 

 



Storm water control 
 

Stormwater and drainage quickly become an important part of overall street maintenance. Even if road 
work is completed inadequate drainage can literally wash the work away. Years of patching streets have 
caused a build-up of the road so high it often impedes water drainage into storm drains causing further 
road deterioration. This is a vicious cycle. The street crew has been working to address this specific issue 
and reclaiming storm drains.  

Another aspect of stormwater drainage is repairing old 
drains. Anything keeping water off the streets and 
water exiting to the drainage system will help prolong 
street life. The street crew was able to reclaim 1 main 
storm drain on Cass and added new storm drains to the 
new street on Ash this summer.  

Snow is also another aspect of street maintenance and 
stormwater drainage, especially when winters have the 
weather we experienced this year in February. Having a 
snow ordinance that is easy to implement and for the 
public to understand will greatly assist with stormwater 

drainage and overall public safety. If water from melted snow can drain properly it will not freeze and 
turn into ice, this is especially important for roads with a lot of vehicle and pedestrian traffic. 

This photo with the yellow-painted curb shows a 
reclaimed storm gutter. A more secure metal 
grate is safer for all street traffic, and drainage is 
tremendously enhanced, providing longer life to 
the street.  

Storm drainage study 

Miller & Associates are performing the storm 
drainage study and results have been presented 
to the council. The hope is to dovetail stormwater projects with street replacement projects. 
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Fiber internet 
 

The efforts put forth to bring fiber 
internet to Oberlin have been slow 
going. Challenges continue to persist. 
With the merging of Eagle, now Vevye 
hopes were high Oberlin’s fiber internet 
issues would be a thing of the past. 
While there is a noticeable 
improvement fiber internet 
performance is not living up to the 
hype. There are some pieces we can do 
to help ourselves; assess individual plans, monitor performance, and report failures as well as successes, 
ensure household equipment can support improved internet capability. Yet even with these efforts, it 
seems apparent the fiber internet to households is lacking in capacity demands for remote learning and 
working. Remote work and remote education are needs 
as opposed to wants, there are simply some pieces 
missing from Oberlin’s fiber internet solution. COVID 
made a new powerful distinction for the importance 
internet for our lives today. Internet was categorized as 
utility! During the height of the pandemic water and 
electricity could not be turned off because they are both 
a utility; and we saw the internet enter this category as 
well during the pandemic and there is no expectation for 
the categorization to ever drop off this essential list. 

Options and opportunities: 

The $1.2 trillion infrastructure bill passed by the federal government could provide the funds necessary 
to bring reliable fiber internet to Oberlin. What will be in Oberlin’s best interest? Adding fiber internet as 
a utility or partnering with a provider? 

     

 

 

 

 

 



Horizion issue – Power Plant 
 

Issues for the Oberlin power 
plant continue to arise. In 
earlier reports and council 
discussions the power plant 
can be consolidated down 
into three key issues of 
capability: 

Capability of operation: how 
long will the engines actually 
last. One engine is down 
permanently, and another 
was recently rebuilt. 

Capability of knowledge:  the power plant is old, literally has equipment from WWII used for operation 
today. There is no training available for equipment in the power plant. Everything in the power plant is 
incredibly manual, requiring 24/7 coverage when the power plant is operating. It is easier to think of 
operating the power plant as an art rather than a science. Manual adjustments are made to increase or 
reduce electricity onto the line by the pitch, whin, drag or lack thereof from an engine. Knowing what 
engine corresponds with what lever on the wall dictates how the electrical flow or load is released to 
the line. If the operator adjusts the lever incorrectly it very easily could burn up the entire line. Burn 
marks on the wall of the power plant serve as a reminder of how delicate of a system the plant is and 
the finesse required to operate the plant. 

Capability due to legislation:  it is common knowledge KDHE is not a fan of the Oberlin power plant. The 
city was able to negotiate a $30,000 fine to $998 due to environmentally conscious improvements but 
to be sure this was a tough fight. KDHE recently notified all cities with aged power plant their “…fee 
model is no longer sustainable…”. This translates to an annual fine of $1,500 for simply having a power 
plant. Oberlin is registered as an emergency only with KDHE and only allowed to run the power plant 
intermittently (outside of an emergency) making training even more unattainable. 

 



While all of the capability struggles 
remain the same, Oberlin is working 
with Kansas Municipal Energy Agency 
(KMEA) toward a solution to purchase 
a new power plant. At this time, the 
plant will consist of two standalone 
CAT generators. The plan at this point 
is KMEA will take a bond to purchase 
the generators and Oberlin will then 
pay KMEA through contract pricing of 
electricity. Oberlin is switching energy 
providers from Sunflower electric to 
KMEA. This transition will take place 
on January 1st, of 2022. Originally, 
Oberlin’s purchase price for contracted electricity was going to decrease; a primary reason for switching 
to KMEA. If the bond purchase through KMEA is able to work then Oberlin’s contract electricity will 
return to rates Oberlin is paying now with Sunflower. The end result is both KMEA and Oberlin are 
working toward is for Oberlin to have a newly upgraded power plant with no more additional expense 
than Oberlin is paying now. This purchase package equates to zero net expenditure to Oberlin and a new 
power plant. 

CAT power generators are the 
primary company able to structure a 
purchase package of this kind. These 
are the same generators Colby is 
using to update their power plant. 
These new generators solve each of 
the city’s capability issues listed 
above.  

 

 

 

 

 

 

 

 



The Green New Deal:  This is simply anyone’s guess. President Biden’s green new deal could prove 
especially troublesome for Oberlin’s power plant. Questions in the not-too-distant future for the Oberlin 
city council to contend with 
are how can Oberlin 
incorporate more green 
elements into the 
infrastructure, and how to 
make these green elements 
yield results for the city. 
American Relief Plan Act 
(ARPA) could provide some 
financial space to help 
bring innovation to Oberlin. 
This is far from set at this 
point because regulations 
and restrictions for these 
funds are soft, to say the 
least and how this impacts approval is yet to be seen. The council advanced planning for these funds is 
placing Oberlin in the best position possible to leverage ARPA funds.   

 

ARPA fund City projects

ARPA Projects


